

Sorry for the incomplete email, don't know why it got sent like that.

To finish the update for next week:

- Continue forming for additional sidewalk pouring
- Complete prepping trench and possible asphalt work provided the asphalt plant is operational
- Potential for brick work to begin late in the week

As always this look ahead is weather permitting. Please feel free to email or call me with any questions or concerns. Enjoy your weekend.

**Eric G. Powell, PE**

Director of Public Works & Utilities

City Engineer

903-935-4489

City of Marshall

PO Box 698

Marshall, TX 75671