

I will speak to Karl this morning about your request.

**Eric G. Powell, PE**

Director of Public Works & Utilities  
City Engineer  
903-935-4489  
City of Marshall  
PO Box 698  
Marshall, TX 75671

**From:** Larry Watts [mailto:watts.larry@gmail.com]  
**Sent:** Wednesday, July 3, 2024 7:59 AM  
**To:** Eric Powell <Powell.Eric@marshalltexas.net>  
**Cc:** Alex Agnor <Agnor.Alex@marshalltexas.net>; Anna Lane <alane@marshalltexas.net>; Audrey B (audreybsboutique@gmail.com) <audreybsboutique@gmail.com>; Blackbird Bath <blackbirdbathllc@gmail.com>; Chip <chiparledge@att.net>; Debbie Parker <dlparker1122@gmail.com>; dscottcarlile1372@gmail.com; Edward Allen <edsportscenterdesigns@gmail.com>; Elmer Vargas <masterpiece2020@masterpiecebarbers.com>; Gwen Volk <gwenvolk@gwenvolk.com>; Jackie <netxcowgirl@yahoo.com>; Jeanette Krohn <jnetwk@gmail.com>; Karen Bickerdike <karenbickerdike@att.net>; Lacy Burson <burson.lacy@marshalltexas.net>; Marcel Avelar <marcial.avelar@gmail.com>; Maria - 1st Choice Personnel <maria@1stchoicepersonnel.net>; paige@gfapartners.com; Raigan Golladay <royalcypress@outlook.com>; Raven Lenz (BlackBirdLLC@gmail.com) <BlackBirdLLC@gmail.com>; Reta Williams <retawilliams21@gmail.com>; Stella Alexander <etosintexas@hotmail.com>; Steven O'Bryan <steven.obryan@gmail.com>; Terrell Smith <Smith.Terrell@marshalltexas.net>  
**Subject:** Re: Friday update on a Monday

Good Morning Eric,

I am writing to request the relocation of the brick bundles currently stacked in front of 303 N. Washington.

I've spent the last two weeks wrapping up projects that were scheduled for February and March but had to be postponed due to the water and sewer damage to our building.

We are now working to get the foundation wall finished so we can start putting our building back together.

Currently, on the East side of the road, brick bundles are stacked two deep, and four bundles appear to fit in one or two parking spaces. However, in front of our building, the bricks are spaced just enough to block access to the front of our building. Whether this placement is coincidental or intentional, we are requesting that it be addressed today or tomorrow.

The building to the north of us is not occupied, and if the bricks are reasonably stacked, they will only take up one or two of those parking spaces at most. This would free up the space in front of our building to bring in supplies and continue our work.

Thank you for your time and assistance in resolving this matter promptly.

Best regards,

Larry

On Mon, Jun 24, 2024 at 8:57AM Eric Powell <[Powell.Eric@marshalltexas.net](mailto:Powell.Eric@marshalltexas.net)> wrote:

This is the weekly update for last week for the 300\400 N Washington Streetscape project.

Additional progress was made last week with the start of conduit installation for the streetlights, drainage tie-ins and form work and pouring of concrete for curb and gutter.

This week has the following activities:

- Wrapping up electrical conduit work
- More forming and pouring of curb and gutter
- Completion of drainage work
- Potential for sidewalks late in the week.

As usual all of these activities are weather permitting but the forecast looks like hot and sunny for the week. If there are any issues or concerns please contact me and I will respond as quickly as I can.

**Eric G. Powell, PE**

Director of Public Works & Utilities

City Engineer

903-935-4489

City of Marshall

PO Box 698

Marshall, TX 75671