

You are correct Gwen, sorry that was a typo on my part.

**Eric G. Powell, PE**

Director of Public Works & Utilities  
City Engineer  
903-935-4489  
City of Marshall  
PO Box 698  
Marshall, TX 75671

---

**From:** Gwen Volk [mailto:gwenvolk@gwenvolk.com]  
**Sent:** Friday, July 12, 2024 3:10 PM  
**To:** Eric Powell <Powell.Eric@marshalltexas.net>; Alex Agnor <Agnor.Alex@marshalltexas.net>; Anna Lane <alane@marshalltexas.net>; Audrey B (audreybsboutique@gmail.com) <audreybsboutique@gmail.com>; Blackbird Bath <blackbirdbathllc@gmail.com>; Chip <chiparledge@att.net>; Debbie Parker <dlparker1122@gmail.com>; dscottcarlile1372@gmail.com; Edward Allen <edsportscenterdesigns@gmail.com>; Elmer Vargas <masterpiece2020@masterpiecebarbers.com>; Jackie <netxcowgirl@yahoo.com>; Jeanette Krohn <jnetwk@gmail.com>; Karen Bickerdike <karenbickerdike@att.net>; Lacy Burson <burson.lacy@marshalltexas.net>; watts.larry <watts.larry@gmail.com>; Marcel Avelar <marcial.avelar@gmail.com>; Maria - 1st Choice Personnel <maria@1stchoicepersonnel.net>; paige@gfapartners.com; Raigan Golladay <royalcypress@outlook.com>; Raven Lenz (BlackBirdLLC@gmail.com) <BlackBirdLLC@gmail.com>; Reta Williams <retawilliams21@gmail.com>; Stella Alexander <etosintexas@hotmail.com>; Steven O'Bryan <steven.obryan@gmail.com>  
**Cc:** Terrell Smith <Smith.Terrell@marshalltexas.net>  
**Subject:** RE: Friday Update - Downtown Streetscape Project

The last time I looked, the 4<sup>th</sup> of July was last week not next week.

With kindest regards,



**Confidentiality Notice:** This email, including any attachments, is for the sole use of the intended recipient(s) and may contain confidential and privileged information. Any unauthorized review, copy, use, disclosure, or distribution is prohibited. If you are not the intended recipient, please contact the sender by reply email or facsimile and destroy all copies of the original message.

---

**From:** Eric Powell <Powell.Eric@marshalltexas.net>  
**Sent:** Friday, July 12, 2024 3:06 PM  
**To:** Alex Agnor <Agnor.Alex@marshalltexas.net>; Anna Lane <alane@marshalltexas.net>; Audrey B (audreybsboutique@gmail.com) <audreybsboutique@gmail.com>; Blackbird Bath <blackbirdbathllc@gmail.com>; Chip <chiparledge@att.net>; Debbie Parker <dlparker1122@gmail.com>; dscottcarlile1372@gmail.com; Edward Allen <edsportscenterdesigns@gmail.com>; Elmer Vargas <masterpiece2020@masterpiecebarbers.com>; Gwen Volk <gwenvolk@gwenvolk.com>; Jackie <netxcowgirl@yahoo.com>; Jeanette Krohn <jnetwk@gmail.com>; Karen Bickerdike <karenbickerdike@att.net>; Lacy Burson <burson.lacy@marshalltexas.net>; watts.larry <watts.larry@gmail.com>; Marcel Avelar <marcial.avelar@gmail.com>; Maria - 1st Choice

Personnel <[maria@1stchoicepersonnel.net](mailto:maria@1stchoicepersonnel.net)>; [paige@gfapartners.com](mailto:paige@gfapartners.com); Raigan Golladay <[royalcypress@outlook.com](mailto:royalcypress@outlook.com)>; Raven Lenz ([BlackBirdLLC@gmail.com](mailto:BlackBirdLLC@gmail.com)) <[BlackBirdLLC@gmail.com](mailto:BlackBirdLLC@gmail.com)>; Reta Williams <[retawilliams21@gmail.com](mailto:retawilliams21@gmail.com)>; Stella Alexander <[etosintexas@hotmail.com](mailto:etosintexas@hotmail.com)>; Steven O'Bryan <[steven.obryan@gmail.com](mailto:steven.obryan@gmail.com)>

**Cc:** Terrell Smith <[Smith.Terrell@marshalltexas.net](mailto:Smith.Terrell@marshalltexas.net)>

**Subject:** Friday Update - Downtown Streetscape Project

Welcome to another Friday update on the downtown streetscape project. More progress has been made on the 400 block of N Washington with completion of sidewalk on the east side. Curb and gutter is approximately  $\frac{3}{4}$  finished on the west side except for the island bump-out at HWY80 and the inlet box.

Next week look ahead:

- Finish curb and gutter pour at the inlet box and bump out island at HWY80 on the west side of the 400 block.
- Begin forming and pouring of sidewalk from south to north on the west side of the 400 block.

As always the schedule is weather dependent and next week has the Fourth of July holiday in it as well which will effect overall output. As always if you have any questions and/or concerns please send me an email or call me directly at 903-935-4489.

## **Eric G. Powell, PE**

Director of Public Works & Utilities

City Engineer

903-935-4489

City of Marshall

PO Box 698

Marshall, TX 75671