

HAYES ENGINEERING, INC.
Texas Registered Engineering Firm F-1465
2126 Alpine Road
Longview, TX 75601
(903) 758-2010

CHANGE ORDER NO.: 1
DATE: 2/27/24
PROJECT NO.: MA-21-01
LOCATION: City of Marshall
JOB DESCRIPTION: 300 and 400 blk N. Washing
Redevelopment

TO: Casey Slone Construction, LLC
P.O. Box 1614
Marshall, TX 75671

TOTAL CONTRACT PRICE: \$890,000.00

You are hereby requested to comply with the following changes from the contract plans and specifications:

ITEM	DESCRIPTION OF REVISION	QTY	U/M	UNIT COST	DECREASE IN COST	INCREASE IN COST
<u>General Items</u>						
1	Mobilization, Bonds, Insurance	1	LS	\$5,185.82		\$5,185.82
<u>300 Blk N Washington Demolition</u>						
15	Remove existing 12" clay drainage pipe and plug ends	340	LF	\$10.03		\$3,410.20
<u>300 Blk N Washington New Construction</u>						
17	Flatwork earthwork including cut and fills, subgrade compaction, and	1	LS	\$8,000.00		\$8,000.00
23	Furnish and install 12" storm sewer	300	LF	\$92.03		\$27,609.00
25	Connect 12" storm sewer to existing inlet box	2	EA	\$2,047.50		\$4,095.00
27	Extend and connect existing building drainage laterals to new 12" I	8	EA	\$877.50		\$7,020.00
<u>400 Blk N Washington New Construction</u>						
51	Flatwork earthwork incl cut and fills, subgrade comp, and finish grac	1	LS	\$2,100.00		\$2,100.00
58	Furnish and install 12" storm sewer	40	LF	\$92.03		\$3,681.20
59	Connect 12" storm sewer to existing inlet box	2	EA	\$2,281.50		\$4,563.00
<u>Change in price due to this Change Order:</u>						
Total (Decreases) Increases:					\$ -	\$65,664.22
Net _X_ Increase ___ (Decrease):						\$65,664.22

The sum of \$80,836.97 is hereby added to the Total Contract Price, making the Contract Price: \$955,664.22

The time provided for construction completion is incresed 18 days to 138 days the making the completion date 5/21/22.

This document shall become an amendment to the contract and all provisions of the contract documents will apply hereto.

RECOMMENDED BY (Engineer):	_____	_____
		Date
ACCEPTED BY (Contractor):	_____	_____
		Date
APPROVED BY (Owner):	_____	_____
		Date